

Tasks	January	February	March	April	May
Collect Requirements	22 Jan - Feb 4				
Create Use Case Diagrams		11 Feb - 18 Feb			
Build Activity Diagrams for Each Use Case		15 Feb - 9 Mar			
Research User Interface Designs		27 Feb - 7 Mar			
Build Class Diagram			1 Mar - 9 Mar		
Get Customer Approval			10 Mar - 11 Mar		
Build Interface			12 Mar - 24 Mar		
Link DB to Interface			24 Mar - 3 Apr		
Build Business Logic				5 Apr - 27 Apr	
Test System				27 Apr - 7 May	
Deliver system					8 May - 9 May
Sign-Off Meeting					9 May - 10 May